

AZGEO SYSTEM MIGRATION WORK PLAN

STAGE	PROCESS	Q4 2019	Q1 2020	Q2 2020
Release Phase 1	Application Development	Create AZGEO WG, ADOT, E911 Sites		
	User/Data/App Migration	Adot, E911 User Migration Adot, E911 Content Migration		
	Testing and Bug Fixing	User Testing Bug Fixes		
_			Create AZGEO Sites	† — — — — — —
Release Phase 2	Application Development		Migrate ADOT, E911 Custom Apps	
	User/Data/App Migration		AZGEO Group & User Migration AZGEO Content Migration	
	Testing and Bug Fixing		User Testing Bug Fixes	
_			 	·
Release Phase 3	Application Development			App Development Final Phase App Migration Final Phase
	User/Data/App Migration		 	Group and User Final Sync Content Final Sync
	Testing and Bug Fixing			User Testing Bug Fixes
_				
Open Data	Open Data Site Development		Open Data Sites Development	
	Data Migration		Data Loading & Service Creation	Data Loading & Service Creation
	Testing		User Testing	User Testing